



San Joaquin Valley Operations Project Controls

San Joaquin Valley, California
 Client: Plains Exploration & Production Company

Plains Exploration and Production Company required assistance with a complete overhaul of their Construction Progress Tracking & Reporting system for capital expense projects in the San Joaquin Valley Operations district.

A new process was developed to track projects from the development stage to completion.

This process includes:

- Construction estimate guidelines
- Budget and schedule creation guidelines
- Cost reporting methods
- Schedule progress reporting methods
- Schedule and budget status analysis
- Project completion forecasting

DPSI is working closely with PXP's operations, cost accounting, construction management, and management personnel to finalize and implement a standardized program to ensure timely and accurate information for each project will be captured.