



Project Scheduling Services

Bakersfield, California

Client: Occidental Oil and Gas Corporation

Occidental Oil and Gas Corporation has retained DPSI to provide project scheduling services. These scheduling services include Master schedule creation, coordination of weekly update meetings, and ongoing schedule maintenance.

DPSI's scope of work includes:

- Creation of a Master schedule using MS Project 2003. The Master schedule includes 37+ individual project schedules from Occidental's non-unit division
- Schedule complexity varies from large schedules, in progress schedules, to small high level schedules
- Weekly updates and maintenance of individual and Master project schedules
- Enhancement of detail and reporting features of the Master schedule